

Ada vs Canyon County New Home Permits

Quick reference for Treasure Valley owners building a new home. Timelines are estimates.

Which county reviews my build?

Area	County	Review
Boise, Meridian, Eagle	Ada	City or Ada County
Kuna, Star	Ada	City or Ada County
Nampa, Middleton	Canyon	City or Canyon County
Caldwell	Canyon	City or Canyon County

What a new home permit package contains

- Site plan showing setbacks, access, grading, and drainage
- Architectural set: floor plans, elevations, sections, details
- Structural engineering stamped for our seismic and snow loads
- Energy code compliance documentation
- Utility will-serve letters, or well and septic approvals
- Septic permit through Central District Health on rural parcels

Inspection sequence during construction

- Footing and foundation, before concrete
- Underground plumbing, before backfill
- Framing, plus rough electrical, plumbing, and mechanical
- Insulation and air sealing, before drywall
- Final, then the certificate of occupancy

Typical timeline bands

Phase	Ada County	Canyon County
Design and engineering	8-16 weeks	8-16 weeks
Plan review	4-10 weeks	4-10 weeks
Inspections	During construction	During construction

Owner checklist

- [] Confirm the jurisdiction before design starts, not after
- [] Ask whether permits and impact fees are inside the contract price
- [] Respond to plan-check comments the week they arrive
- [] Do not let work be covered before its rough inspection
- [] HOA design review runs separately and in parallel

Learn more

- Visual flowchart: <https://boiseconstruction.co/resources/ada-canyon-permit-flow>
- Article: <https://boiseconstruction.co/blog/ada-vs-canyon-county-permit-timelines>
- Process guide: <https://boiseconstruction.co/guides/boise-home-building-process-guide>